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To: Westfield Board of Works 

From: Melody Jones 

CC: Todd Burtron  

Date: August 25, 2011 

RE: Park Improvements as of August 2011  

Dear Board Members:  

TRAILS 

Monon Trail (161st to Oak Ridge Road) 

All erosion repairs have been completed on the trail. The railing along the 

Custom Concrete pond is installed. All donation signs and flood warning 

signs have been installed. Emergency Mile Markers will be installed as 

soon as they are ready. Staff will do this work in house.  

Natalie Wheeler Trail 

The construction of the Natalie Wheeler Trail is complete. A Signage 

Request for Quote was sent out and the contract is on the agenda for the 

Board’s approval.  

PARKS 

Signage 

We are working with Browning Day on a complete sign package for new 

regulatory signs for all the parks. The bid package is being finalized and 

should go out in September. Estimated cost for phase 1 is $50,000. We are 

also exploring options for interpretation signs.  

Simon Moon 

 We plan to re-grade, seed and landscape the hill this fall. 

We sent out a request for quotes for the trail repair and new trail installation 

and the contract is on the Board’s agenda.  
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Asa Bales  

 We sent out a request for quotes for the trail repair and new trail 

installation and the contract is on the Board’s agenda. 

The restroom water supply line has been replaced and everything seems to 

be working properly.   

Quaker  

Four new benches have been installed around the splash park. We are still 

waiting on the delivery of the bike racks have   

All features of the splash park are working. We have resumed the regular 

hours of 10AM to 7PM.   

Freedom Trail  

The Interactive Wind Chime – Eagle Scout Project was installed last week.   

Football has starting and the park is being used daily by WYSI. 

Liberty  

The gazebo has been erected as an Eagle Scout Project at the north end 

of the board walk. The finishing touch needs to be completed. In the fall 

another Eagle Scout Project will repair the board walk. We hope to re-stone 

the parking lot in September.  

OTHER ITEMS 

Trail Overlay and Design Standards  

We are continuing to work with Community Development to draft this 

zoning ordinance for all trails in the Westfield Trail System. We have 

completed the draft of revisions to the Trail Design Standards. We plan to 

bring them to the Board for approval at your next meeting.  


